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DECISION 

CAGUIOA, J.: 

The Case 

This is a Petition for Certiorari1 (Petition) under Rule 64 in relation to 
Rule 65 of the Rules of Court (Rules) seeking to set aside the following 
issuances of the Commission on Audit (COA): (i) COA Decision No. 2008-
0482 dated May 6, 2008 (2008 COA Decision) rendered by the COA 
Commission Proper (COA-CP), and (ii) the Letter3 dated July 16, 2010 

* On official leave. 
1 Rollo, pp. 3-20. 
2 Id. at 24-28. 
3 Id. at 29-30. 
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· ·,·(questioned Letter) issued by the COA Director of Legal Services Sector
Adjudication and Legal Services (LSS-ALS). 

The instant dispute was precipitated by Notices of Disallowance Nos. 
98-012-101-(89),4 98-015-101-(90),5 and 98-013-101-(91 )6 (Notices of 
Disallowance ), which uniformly found · petitioner Emerita A. Collado 
(Collado) severally and solidarily liable with several others for erroneously 
computing liquidated damages arising from the construction of the 
Philippine Science High School (PSHS)-Mindanao Campus Building 
Complex. The Notices ofDisallowance were eventually upheld by the COA
CP in COA Decision No. 2002-2827 dated December 17, 2002 (2002 COA 
Decision) and later affirmed in the 2008 COA Decision. 

Meanwhile, the questioned Letter affirmed with finality the LSS
ALS' finding that Collado's Letter8 dated Ju~e 10, 2008 was a prohibited 
pleading for being a second motion for reconsideration pursuant to Section 
13, Rule IX of the 1997 Revised Rules of Procedure of the COA (1997 COA 
Rules). 

The Facts 

The material facts are undisputed. As gathered from the records, the 
antecedents follow. 

On December 27, 1988, a contract was entered into by and 
between the PSHS, Diliman Campus, Quezon City and N.C. Roxas, Inc., 
for the construction of the PSHS-Mindanao Campus Building Complex at 
Mintal, Davao City in the amount of P9,064,799.76 which was to be 
completed within 240 calendar days. Due to certain circumstances beyond 
its control, the contractor requested an extension of the contract time, 
which the Department of Science and Technology (DOST)-Wide 
Infrastructure Committee granted for 50 days ~from September 12, 1989, 
the original completion date, to November 1, 1989 but with a notification 
and reminder to the contractor that even considering the grant of 
extension, the completion date of the project had elapsed and the same 
was already subject to liquidated damages. 

The then PSHS Auditor, in her letter dated July 23, 1990, informed 
the Director, Technical Services Office, [the COA], that even with the 
granting of the extension of the contract time, the contractor had already 
incurred a negative slippage of 63.58% as of February 15, 1990. However, 
the DOST-Wide Infrastructure Committee decided to continue with the 
project as it would entail a longer time to finish the project if they 
rescind[ ed] the contract and conducted another bidding. 

4 Id. at 47. 
5 Id. at 48. 
6 Id. at 49-50. 
7 Id. at 86-92. 

Id. at 31-36. 
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On July 31, 1990, a Supplemental Contract was entered into by and 
between the PSHS and N.C. Roxas, Inc. for the completion of the Academic 
Building (Phase I), and concreting of the [d]riveway[,] etc., to be completed 
within 45 days, with a contract price of P2,333,313.61 under the same terms 
and conditions as the original contract dated December 27, 1988. 

On January 25, 1991, the PSHS Board of Trustees in its Resolution 
No. 1 terminated the two Contracts (Original and Supplemental) for 
failure of the contractor to finish the projects. 

Upon post-audit, the Auditor discovered that the liquidated damages 
imposed by PSHS Management on the contractor was only P252,114.79 
instead of P2,400,l34.65 or a difference of P2,148,019.86. xx x.9 

xx x Notice of termination dated January 30, 1991, was :furnished 
the Manager, Suretyship Department, Government Service Insurance 
System (GSIS) Makati, in a letter dated February 5, 1991, of the Director, 
PSHS, with the request for payment of the amount of P906,480.00, under 
Performance Bond G(13) GIF Bond No. 041917 for the Contract dated 
December 27, 1988 with contract price of P9,064,799.76 and the amount of 
P233,331.36 under GSIS Performance Bond G(13) GIF Bond of No. 
049783 for the Supplemental Contract dated July 31, 1990, with a contract 
price of P2,333,313.61. It appeared, however, in the letter of the General 
Manager, N.C. Roxas, Inc., dated March 27, 1991 and in the letter of the 
Director[,] PSHS, dated June 3, 1991, that the amounts under the aforestated 
GSIS Performance Bonds were already released to N.C. Roxas, Inc. 10 

Consequently, the COA State Auditor IV (COA Auditor) 11 issued the 
Notices of Disallowance covering the deficiency in the amount of liquidated 
damages deducted from the payments made to N.C. Roxas, Inc., for being 
contrary to the formula provided in the Implementing Rules and Regulations 
(IRR) of Presidential Decree No. (P.D.) 1594. 12 Thus: 

Progress 
Billings 

pt 
2nd 
3rd 
4th 
5th 
6th 
7th 
3th 
9th 
10th 
11th 
12th 
13th 

9 Id. at 24-25. 
10 Id. at 87-88. 

% 
Accomplished 

7.00% 
10.99% 
25.47% 
37.22% 
45.04% 
70.20% 
75.69% 
80.14% 
81.74% 
85.01 % 
87.24% 
91.04% 
96.08% 

-

11 Maribeth F. De Jesus. 

Liquidated 
Damages 
(Actually 
Deducted) 
on schedule 
on schedule 
on schedule 

2,130.86 
21,959.78 

148,268.25 
25,397.49 
12,497.65 
2,166.76 
4,143.86 
6,052.80 
9,989.34 

15,535.96 

Liquidated Difference 
Damages 

(As Computed) 

- -
- -
- -

11,736.60 (9,605.74) 
181,917.30 (159,957.52) 
381,439.49 (233,171.24) 
289,283.29 (273,885.80) 
158,444.10 (145,946.45) 
152,575.80 (150,409.04) 
82,156.20 (78,012.34) 

176,049.00 (169,996.20) 
170,180.70 (160,191.36) 
264,073.49 (248,537.53) 

12 PRESCRIBING POLICIES, GUIDELINES, RULES AND REGULATIONS FOR GOVERNMENT INFRASTRUCTURE 
CONTRACTS, June 11, 1978. 
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14th 98.09% 3,829.24 123,234.30 (119,405.06) 
15th 98.11% 142.80 399,044,39 (398,901.50) 

Total 252,114.79 2,400,134.65 (2,148,019.86) 13 

Based on the records, N.C. Roxas, Inc. incurred delay starting from 
the 4th progress billing for a total of 409 days (from November 2, 1989 to 
December 15, 1990).14 Thus: 

Contract Price (CP) P9,064,799.16 
Total Amount Payable (based on PS,893,585.26 
98.11% completion rate less 
P2,622.00 due to use of 5/32" instead 
of 3/16" thickness of truss members) 
Liquidated damages = 1/10 x 1 % (CP - value completed 

as of expiration of contract time) x 
days of delay 

= .001 (9,064,799.16 - 3,196,499.29) 
x409 

= P2,400,134.85 

Thus, due to the insufficient deduction in liquidated damages (i.e., 
?252,114.79 instead of P2,400,134.65), there was an overpayment in the 
progress billings made to N.C. Roxas, Inc. in the amount of P2,148,019.86. 15 

In effect, because the formula used was different from that mandated in the 
IRR of P.D. 1594, it would appear that PSHS incurred a total expenditure of 
P8,641,470.47, instead of only ?6,793,450.41. 

For such overpaid amount, the COA Auditor found the following 
persons solidarily liable: (i) N.C. Roxas, Inc., as payee, (ii) Evelyn B. 
Rabaca (Rabaca), Accountant III, (iii) Rufina E. Vasquez (Vasquez), 
Administrative Officer V, for her act of "certifying the expense as necessary, 
lawful and incurred under [her] direct supervision," and (iv) Collado for her 
act of "computing the erroneous [liquidated damages] to be imposed." 16 

In a Letter17 dated September 1 7, 1998, Collado, together with 
Vasquez, sought reconsideration of the Notices of Disallowance with the 
COA Auditor. They explained that the computation of liquidated damages 
was reached in consultation with the previous auditor and was based on their 
understanding of the IRR of P.D. 1594. 18 They also claimed that their 
computations were legal and proper consi~ering that the vouchers of N.C. 
Roxas, Inc. passed the previous accountant in charge of reviewing the 
transactions. 19 The said vouchers also passed previous auditors from 1989 to 

13 Rollo, pp. 47-49. 
14 Id. at 50. 
ls Id. 
16 Id. at 47-49. 
17 Id. at 52. 
is Id. 
19 Id. 
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1992.20 At the same time, Collado and Vasquez appealed for "humane 
consideration" as the PSHS-Mindanao Campus Building Complex has 
"served the best interest of the scholars."21 

The records also showed that Collado and Vasquez could no longer 
recover from the payee as it was discovered that Nicanor C. Roxas, Manager 
ofN.C. Roxas, Inc., died sometime in 1992.22 

Ruling of the COA Auditor 

In a Reply-Letter23 dated September 24, 1999, the COA Auditor Ma. 
Eleanor C. A. Calo denied reconsideration of the Notices of Disallowance 
and affirmed the OCA Auditor's previous findings. The COA Auditor cited 
Contract Implementation (CI) 7 of the IRR of P.D. No. 1594, to wit: 

After a careful review of the documents submitted and the rules 
and regulations pertinent on the matter, we believe that the disallowances 
should be sustained. Applicable to herein request for reconsideration is CI 
7 of the Implementing ,Rules and Regulations of PD 1594 as amended in 
June 1982, which expressly provided the formula for computing the 
liquidated damages as follows: 

"CI 7 Liquidated Damages 

Where the contractor refuses or fails to satisfactorily 
complete the work within the specified contract time, plus any 
time extension duly granted and is hereby in default under the 
contract, the contractor shall pay the Government for 
liquidated damages, and not by way of penalty, an amount 
equal to one tenth of one percent (0.10%) of the total 
contract cost minus the value of the completed portions of 
the contract certified by the Government Office concerned as 
usable as of the expiration of the contract time, for each 
calendar day of delay, until the work is completed and 
accepted [or] taken over by the Government.xx x" 

Based on the aforecited provision of law, it is clear that the formula 
considered the contract price and the completed portions of the contract. 
However, the PS~S m~nagement committed error in using the formula 
1/10 of 1 % of the value of every claim of the contractor only, resulting 
to insufficient deduction of liquidated damages from the contractor. 

In view of the foregoing, your request for reconsideration 1s 
regrettably denied.xx x24 

Unsatisfied, Collado and Vasquez appealed25 to the COA National 
Government Audit Office I (COA-NGAO) pursuant to Rule V of the 1997 
COA Rules. 

20 Id. 
21 Id. 
22 Id. at 9 and 52. 
23 Id. at 53-54. 
24 Id. at 54. Underscoring in the original; emphasis supplied. 
25 Id. at 56-71. 
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Ruling of the COA-NGAO 

In a Decision26 dated March 28, 2001, the COA-NGAO, through 
Marcelino P. Hanopol, Jr., Director IV, sustained the findings of the COA 
Auditors and affirmed the liability of Collado, inter alia, based on Section 
103 of P.D. No 1445.27 However, under the decretal portion of the decision, 
the COA-NGAO reduced the amount of liquidated damages chargeable 
insofar as it exceeded 15% of the total contract price,28 as mandated by CI 
8.4 of the IRR of P.D. No. 1594:29 

Wherefore, in view of the foregoing, the instant appeal of the 
appellants is denied for lack of merit. The assailed disallowances are 
hereby affirmed with a modification that in no case shall the total sum 
of liquidated damages exceed fifteen percent (15%) of the total 
contract price. Accordingly, the appellee/auditor is directed to compute 
the correct liquidated damages and make an (sic) appropriate adjustments 
on the Certificate of Settlement and Balances. It is understood, however, 
that this decision is subject to review and approval of the COA 
Commission Proper in accordance with Section 6, Rule V of the 1997 
Revised Rules of Procedure of the Commission on Audit. 

SO ORDERED.30 

Collado and Vasquez subsequently filed a Motion for Reconsideration31 

dated May 16, 2001, once again disclaiming their liability for the amount 
corresponding to the under-deducted liquidated damages.32 

The 2002 COA Decision of the COA-CP 

On automatic review,33 the COA-CP34 in the 2002 COA Decision 
denied the Motion for Reconsideration dated May 16, 2001, with 
modification only as to additional persons liable: 

26 Id. at 72-80. 
27 Sec. 103 of P.D. 1445 states: 

SECTION 103. General liability for unlawful expenditures. - Expenditures of government funds or 
uses of government property in violation of law or regulations shall be a personal liability of the 
official or employee found to be directly responsible therefor. 

28 Rollo, p. 79. 
29 IRR OF P.D. 1594, CI Contract Implementation, CI 8 Liquidated Damages, par. 5 provides: 

CI 8-LIQUIDATED DAMAGES 
xxxx 
5. In no case however, shall the total sum of liquidated damages exceed fifteen percent (15%) 

of the total contract price, in which event the contract shall automatically be taken over by the 
office/agency/corporation concerned or award the same to the qualified contractor through negotiation 
and the erring contractor's performance security shall be forfeited. The amount of the forfeited 
performance security shall be set aside from the amount of the liquidated damages that the contractor 
shall pay the government under the provisions of this clause. 

x.x x x (Emphasis supplied) 
30 Rollo, p. 79. Emphasis supplied. 
31 Id. at 81-85. 
32 Id. at 84. 
33 1997 REVISED RULES OF PROCEDURE OF THE COMMISSION ON AUDIT, Rule V, Sec 6 provides: 

SECTION 6. Power of Director on Appeal. - The Director may reverse, modify, alter, or affirm 
the decision or ruling of the Auditor. However, should the Director render a decision reversing, 
modifying or altering the decision or ruling of the Auditor, the Director shall, within ten (10) days, 
certify the case and elevate the entire record to the Commission Proper for review and approval. 

34 Composed of Chairman Guillermo N. Carague and Commissioners Raul C. Flores and Emmanuel M. Dalman. 
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WHEREFORE, premises considered, the instant request for 
reconsideration is hereby denied for lack of merit and the instant 
disallowance is hereby affirmed with a modification to the effect that Ms. 
Adoracion D. Ambrosio, Mr. Ceferino L. Follosco and Ms. Vicenta F. 
Reyes are included as severally and solidarily liable with Mr. Nicanor C. 
Roxas, Manager, N.C. Roxas, Inc. for the disallowance.35 

Collado and Vasquez then filed a Petition for Review36 dated 
February 27, 2003 (Petition for Review) with the COA-CP again. Thereafter, 
both jointly filed a supplemental letter37 to the Petition for Review dated 
August 25, 2003. 

The 2008 Decision of the COA-CP 

In the 2008 COA Decision, the COA-CP,38 treating the Petition for 
Review as a motion for reconsideration of the 2002 COA Decision, affirmed 
the 2002 COA Decision with finality: 

WHEREFORE, premises considered, and there being no new and 
material evidence presented to warrant the reversal of the assailed 
decision, the instant petition for review has to be, as it is hereby denied for 
lack of merit. Accordingly, COA Decision No. 2002-282 dated December 
17, 2002, is affirmed with FINALITY.39 

Unsatisfied, in a Letter40 dated June 10, 2008, Collado and Vasquez, 
purporting to question the 2008 COA Decision, again sought reconsideration 
of the 2002 COA De~isiqn insofar as it found them liable for the under
deduction of liquidated damages.41 

The LSS-ALS Letter dated March 1, 2010 

In a Letter42 dated March 1, 2010, the LSS-ALS denied due course to 
the Letter dated June 10, 2008 for being a second motion for 
reconsideration of the 2002 COA Decision - a prohibited pleading under 
Section 13, Rule IX of the 1997 COA Rules.43 

Thereafter, in a Letter44 dated March 17, 2010, Collado, acting 
alone, 45 disputed the finding of the LSS-ALS that she had filed a second 
motion for reconsideration, insisting that the Letter dated June 10, 2008 was 

35 Rollo, p. 92. 
36 Id. at 93-100. 
37 Id. at 101-109. 
38 Composed of Acting Chairman Reynaldo A. Villar and Commissioner Juanito G. Espino, Jr. 

(Respondents). 
39 Rollo, p. 27. 
40 Id. at 31-36. 
41 Id. at 31. 
42 Id. at 37. 
43 Id. 
44 Id. at 38. 
45 Id. at 36. Vasquez retired sometime in 2008 and began residing abroad. 
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only the first motion for reconsideration directed against the 2008 COA 
Decision and not a second motion for reconsideration of the 2002 COA 
Decision. 46 

The LSS-ALS Letter dated July 16, 2010 

In the questioned Letter, the LSS-ALS denied petitioner Collado's 
request for reconsideration, reiterating its ~nding that the Letter dated June 
10, 2008 was a prohibited pleading: 

We wish to point out that under Section 13, Rule IX of the 1997 
Revised Rules of COA, now under Section 10 of Rule X of the 2009 COA 
Revised Rules of Procedure, only one (1) motion for reconsideration of the 
decision of COA shall be entertained. 

Your Petition for Review dated February 27, 2003 of COA 
Decision No. 2002-282 dated December 17, 2002, the first decision 
promulgated by the COA Commission Proper (CP) relative to this subject, 
was treated as a motion for reconsideration of the decision. The ruling of 
the CP on said first motion for reconsideration is embodied in the above
mentioned COA Resolution No. 2008-048. 

Necessarily, the motion for reconsideration of COA Resolution 
No. 2008-048 is a second motion. 

Please be informed further that any decision, order or resolution of 
the CP must be brought to the Supreme Court on certiorari by the 
aggrieved party within thirty (30) days from receipt of a copy thereof, 
otherwise, the same will become final and executory.47 

Aggrieved, Collado resorted to the instant Petition. 

On March 14, 2011, after several extensions,48 the Office of the 
Solicitor General, representing respondents, filed its Comment49 dated 
March 11, 2011, submitting in the main that the Petition was untimely filed. 

Collado filed her Reply to the Comment50 dated September 2, 2011. 

Issues 

As summarized m the Petition, the following issues confront the 
Court: 

(i) whether respondents committed grave abuse of discretion 
amounting to lack or excess of jurisdiction in treating the 

46 Id. at 38. 
47 Id. at 29-30. 
48 Id. at 115-117, 120-122, 127-129, 133-135, 139-141, 146-148, 152-154. 
49 Id. at 165-196. 
50 Id. at 210-215. 
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Petition for Review as a first motion for reconsideration; 
and 

(ii) whether respondents committed grave abuse of discretion 
amounting to lack or excess of jurisdiction in finding 
Collado severally and solidarily liable for the erroneously 
computed liquidated damages. 

The Court's Ruling 

Respondents correctly treated the 
Petition for Review as a motion for 
reconsideration. 

The Petition was filed out of time. 

Applicable to this case is Section 3, Rule 64 of the Rules, which 
specifically governs the mode of review from judgments, final orders, or 
resolutions issued by the COA: 

SEC. 3. Time to file petition. - The petition shall be filed within 
thirty (30) days from notice of the judgment or final order or resolution 
sought to be reviewed. The filing of a motion for new trial or 
reconsideration of said judgment or final order or resolution, if allowed 
under the procedural rules of the Commission concerned, shall interrupt 
the period herein fixed. If the motion is denied, the aggrieved party may 
file the petition within the remaining period, but which shall not be less 
than five (5) days in any event, reckoned from notice of denial. (n) 

The provision requires a petition for certiorari assailing a judgment of 
the COA to be filed within 30 days from notice thereof, which period shall 
only be interrupted by the filing of a motion for new trial or 
reconsideration.51 And, if such motion is denied, the aggrieved party may 
only file the petition within the remainder of the 30-day period, which in any 
event shall not be less than' five days from notice of such denial.52 

The timeliness of the instant Petition therefore hinges on the nature of 
the Petition for Review. 

In their Comment, respondents repeatedly stress that the Petition for 
Review was already the first motion for reconsideration of the 2002 COA 
Decision, which effectively converted the Letter dated June 10, 2008 to a 
second motion for reconsideration of the said decision. 53 Respondents 
therefore assert that upon Collado's receipt of the 2008 COA Decision
which contained the denial of the first motion for reconsideration of the 
2002 COA Decision-she should have already filed a petition for certiorari 

51 Lakin, Jr. v. Commission on Elections, G.R. No. 193808, June 26, 2012, 674 SCRA 538,544. 
52 Id. 
53 Rollo, pp. 179-180. 
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in accordance with Rule 64 of the Rules. 54 ,Hence, considering that a second 
motion for reconsideration is expressly prohibited by the 1997 COA Rules, 
the period for filing under Rule 64 could not have been interrupted by the 
filing of the Letter dated June 10, 2008; in the meantime, the 2008 COA 
Decision had already lapsed into finality. 55 

Respondents' contention is well-taken. 

Collado' s error stems from her apparent reliance on Rule VI of the 
1997 COA Rules.56 However, the plain language thereof indicates that it 
specifically applies only to appeals from the Director to the COA-CP: 

RULE VI 

Appeal from Director to Commission Proper 

SECTION 1. Who May Appeal and Where to Appeal. - The party 
aggrieved by a final order or decision of the Director may appeal to the 
Commission Proper. 

SECTION 2. How Appeal Taken. - Appeal shall be taken by 
filing a petition for review in seven (7) legible copies, with the 
Commission Secretariat, a copy of which shall be served on the Director. 
Proof of service of the petition on the Director shall be attached to the 
petition. 

xxxx 

Significantly, while Collado properly filed a motion for 
reconsideration with the COA-NGAO of its Decision dated March 28, 2001, 
such motion was resolved by the COA-CP on automatic review, following 
Section 6, Rule V of the 1997 COA Rules, in relation to Sections 12 and 13 
of Rule XI: 

RULEY 

Appeal from Auditor to Director 

xxxx 

SECTION 6. Power of Director on Appeal. - The Director may 
reverse, modify, alter, or affirm the decision or ruling of the Auditor. 
However, should the Director render a decision reversing, modifying or 
altering the decision or ruling of the Auditor, the Director shall, within ten 

54 Id.atl75-176. 
55 Id. at 185; see 1997 REVISED RULES OF PROCEDURE OF THE COMMISSION ON AUDIT, Rule IX, Section 

12 where it is stated: 
SECTION 12. Finality of Decisions or Resolutions. - A decision or resolution of the 

Commission upon any matter within its jurisdiction shall become final and executory after the lapse of 
thirty (30) days from notice of the decision or resolution, unless a motion for reconsideration is 
seasonably made or an appeal to the Supreme Court is filed. 

56 Id. at 12. 
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(10) days, certify the case and elevate the entire record to the Commission 
Proper for review and approval. 

xxxx 

xxxx 

RULE IX 
Adjudication Process 

SECTION 12. Finality of Decisions or Resolutions. - A decision 
or resolution of the Commission upon any matter within its jurisdiction 
shall become final and executory after the lapse of thirty (30) days from 
notice of the decision or resolution, unless a motion for reconsideration is 
seasonably made or an appeal to the Supreme Court is filed. 

SECTION 13. Motion for Reconsideration. - A motion for 
reconsideration may be filed on the grounds that the evidence is 
insufficient to justify the decision or resolution; or that the said decision, 
order or ruling is contrary to law. Only one (1) motion for reconsideration 
of a decision or resolution of the Commission shall be entertained. 

xxxx 

Unquestionably, the 2002 COA Decision was rendered by the COA
CP. It is therefore of no moment that the Petition for Review was 
denominated as such given that a "petition for review" under Rule V of the 
1997 COA Rules is appropriate only for final decisions or orders issued by 
the Director.57 Thus, by filing the Petition for Review with the COA-CP -
the very same body that rendered the 2002 COA Decision - Collado was 
actually seeking a reconsideration of the 2002 COA Decision. 

In this regard, in the 2008 COA Decision, the COA-CP was correct in 
treating the Petition for Review as a first motion for reconsideration, viz. : 

WHEREFORE, premises considered, and there being no new and 
material evidence presented to warrant the reversal of the assailed 
decision, the instant petition for review has to be, as it is hereby denied for 
lack of merit. Accordingly, COA Decision No. 2002-282 dated December 
1 7, 2002, is affirmed with FINALITY. 58 

At that point, upon the denial of the first motion for reconsideration, 
Collado should have already filed a petition for certiorari with the Court 
within the period provided in Rule 64 of the Rules. 59 Instead, Collado 

57 1997 REVISED RULES OF PROCEDURE OF THE COMMISSION ON AUDIT, Rule V, Section 6 states: 
SECTION 6. Power of Director on Appeal. - The Director may reverse, modify, alter, or affirm 

the decision or ruling of the Auditor. However, should the Director render a decision reversing, 
modifying or altering the decision or ruling o[ the Auditor, the Director shall, within ten (I 0) days, 
certify the case and elevate the entire record to the Commission Proper for review and approval. 

58 Rollo, p. 27. Emphasis in the original. I 
59 RULES OF COURT, Rule 64, Sec. 2 provides: 

SEC. 2. Mode of review. - A judgmeJt or final order or resolution of the Commission on 
Elections and the Commission on Audit may ~e brought by the aggrieved party to the Supreme Court 

! 



Decision 12 G.R. No. 193143 

resorted to filing the Letter dated June 10, 2008, purportedly questioning the 
2008 COA Decision, and thereafter filed another Letter dated March 17, 
2010.60 

The records herein indicate that the 2008 COA Decision-the final 
dispositive act of the COA-CP on the motion for reconsideration of the 2002 
COA Decision-was received by Collado on May 15, 2008.61 Following the 
last sentence of Section 3, Rule 64 of the Rules, Collado had only five days 
therefrom, or until May 20, 2008, within which to file the proper petition. 
Considering therefore that the instant Petition was filed only on August 20, 
2010,62 or more than two years after Collado's receipt of the 2008 COA 
Decision, the Petition was perforce filed out of time. 

Parenthetically, the Court notes that Collado subsequently filed 
another letter of reconsideration dated March 17, 2010 with the LSS-ALS. 
The same letter was eventually denied on July 17, 2010 by the LSS-ALS in 
the questioned Letter, which in tum was received by Collado on July 23, 
2010. 63 Regardless of the foregoing, while the Petition seems to assail the 
questioned Letter,64 the reckoning point for the 30-day period under Rule 64 
should not be counted from receipt of the same as it was merely a reiterative 
denial of Collado's Letter dated June 10, 2008; to reckon the period from 
receipt of the questioned Letter-merely because it was the latest issuance of 
Respondents-would be tantamount to an indefinite extension of the 
mandatory period under the Rules based on the whim of Collado. To rule 
otherwise would be to incentivize the indiscriminate filing of "clarificatory" 
letters instead of pursuing the appropriate remedies available under the law. 

Bearing the foregoing in mind, the Court so finds that the Petition was 
filed outside the period prescribed in Rule 64 of the Rules. 

Nevertheless, the Court has recognized that there are instances when a 
strict application of the rules on timeliness would work against rather than 
towards substantial justice. In Riguer v. Mateo, 65 this Court said: 

The procedural lapses notwithstanding, the Court may still 
entertain the present appeal. Procedural rules may be disregarded by the 
Court to serve the ends of substantial justice. Thus, in CMTC International 
Marketing Corporation v. Bhagis International Trading Corporation, the 
Court elucidated: 

Time and again, this Court has emphasized that 
procedural rules should be treated with utmost respect and 

on certiorari under Rule 65, except as hereinafter provided; see also Section 1, Rule XII, 2009 Revised 
Rules of Procedure of the Commission on Audit. 

60 Rollo, p. 38. 
61 Id. at 4. 
62 Id. at I. 
63 Id. at 4-5. 
64 Id. at 3-4. 
65 G.R. No. 222538, June 21, 2017, 828 SCRA 109. 
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due regard, since they are designed to facilitate the 
adjudication of cases to remedy the worsening problem of 
delay in the resolution of rival claims and in the 
administration of justice. From time to time, however, we 
have recognized exceptions to the Rules, but only for the 
most compelling reasons where stubborn obedience to the 
Rules would defeat rather than serve the ends of justice. 

xxxx 

Ergo, where strong considerations of substantive 
iustice are manifest in the petition, the strict application 
of the rules of procedure may be relaxed, in the exercise 
of its equity iurisdiction. Thus, a rigid application of the 
rules of procedure will not be entertained if it will obstruct 
rather than serve the broader interests of justice in the light 
of the prevailing circumstances in the case under 
consideration. . 

The merits of Riguer's petition for review warrant a relaxation of 
the rules of procedure if only to attain justice swiftly. As would be further 
discussed, a denial of his petition would only allow Atty. Mateo to collect 
unconscionable attorney's fees. 66 

Similarly, in Barnes v. Padilla,67 this Court said: 

However, this Court has relaxed this rule in order to serve 
substantial justice considering (a) matters of life, liberty, honor or 
property, (b) the existence of special or compelling circumstances, ( c) the 
merits of the case, ( d) a cause not entirely attributable to the fault or 
negligence of the party favored by the suspension of the rules, ( e) a lack of 
any showing that the review sought is merely frivolous and dilatory, and 
(f) the other party will not be unjustly prejudiced thereby. 

Invariably, rules of procedure should be viewed as mere tools 
designed to facilitate ~he attainment of justice. Their strict and rigid 
application, which would result in technicalities that tend to frustrate 
rather than promote substantial iustice, must always be eschewed. Even 
the Rules of Court reflects this principle. The power to suspend or even 
disregard rules can be so pervasive and compelling as to alter even that 
which this Court itself had already declared to be final. 

In De Guzman [ v.] Sandiganbayan, this Court, speaking through 
the late Justice Ricardo J. Francisco, had occasion to state: 

The Rules of Court was conceived and promulgated 
to set forth guidelines in the dispensation of justice but not 
to bind and chain the hand that dispenses it, for otherwise, 
courts will be mere slaves to or robots of technical rules, 
shorn of judicial discretion. That is precisely why courts in 
rendering justice have always been, as they ought to be 
guided by the norm that when on the balance, technicalities 

66 Id. at 118-119. Emphasis and underscoring supplied. 
67 G.R. No. 160753, September 30,_2004, 439 SCRA 670. 



Decision 14 G.R. Not 193143 

take a backseat against substantive rights, and not the other 
way around. Truly then, technicalities, in the appropriate 
language of Justice Makalintal, "should give way to the 
realities of the situation. "68 

In the instant case, no less than the property rights of Collado hang in 
the balance. The Court is convinced that the belated filing of her petition 
was the result of an honest mistake and not an attempt to frustrate the 
proceedings of the COA or this Court. Hence, in the higher interest of equity 
and substantial justice, the Court shall look into the remaining issues of the 
case. 

Respondents correctly applied the 
formula prescribed in the IRR of P.D. 
No. 1594. 

The Court herein refrains from delving into the factual findings of 
respondents with respect to the proper computation of the liquidated 
damages charged against N.C. Roxas, Inc. 

It is a long-standing rule that findings of administrative agencies are 
accorded not only respect but also finality absent unfairness or arbitrariness 
that would amount to grave abuse of discretion.69 In Delos Santos v. 
Commission on Audit, 70 the Court explained the rationale behind such rule: 

xx x [T]he [COA] is endowed with enough latitude to determine, 
prevent, and disallow irregular, unnecessary, excessive, extravagant or 
unconscionable expenditures of government funds. It is tasked to be 
vigilant and conscientious in safeguarding the proper use of the 
government's, and ultimately the people's, property. The exercise of its 
general audit power is among the constitutional mechanisms that gives life 
to the check and balance system inherent in our form of government. 

Corollary thereto, it is the general policy of the Court to sustain the 
decisions of administrative authorities, especially one which is 
constitutionally-created, such as the [COA ], not only on the basis of the 
doctrine of separation of powers but also for their presumed expertise in 
the laws they are entrusted to enforce. 71 

In the case at bench, it bears noting that the formula and computation 
initially used by the COA Auditor in arriving at the liquidated damages were 
consistently upheld on review by the COA-NGA072 and the COA-CP.73 On 
this score, Rule 64 of the Rules expressly decrees the finality of factual 
findings made by COA when supported by substantial evidence: 

68 Id. at 686-687. 
69 Buisan v. Commission on Audit, G.R. No. 212376, January 31, 2017, 816 SCRA 346, 364. 
70 G.R. No. 198457, August 13, 2013, 703 SCRA 501. 
71 Id.at512-513. 
72 Rollo, p. 79. 
73 Id. at 92, 27. 



Decision 15 G.R. No. 193143 

Section 5. Form and contents of petition. - The petition shall be 
verified and filed in eighteen (18) legible copies. The petition shall name 
the aggrieved party as petitioner and shall join as respondents the 
Commission concerned and the person or persons interested in sustaining 
the judgment, final order or resolution a quo. The petition shall state the 
facts with certainty, present clearly the issues involved, set forth the 
grounds and briet arguments relied upon for review, and pray for 
judgment annulling or modifying the questioned judgment, final order or 
resolution. Findings of fact of the Commission supported by substantial 
evidence shall be final and non-reviewable. x xx 

Further to the foregoing, the Court hereby finds that the factual 
findings of the COA-NGAO are amply supported by the evidence on record, 
as well as applicable rules and jurisprudence: 

After a circumspect evaluation of the facts of the case and a 
scrutiny of the accompanying documents, this Office concurs with the 
action of the Auditor affirming the original disallowance with a 
modification that the total sum of liquidated damages shall in no case 
exceed fifteen percent ( 15%) of the total contract price. 

It is an undisputed fact that the contractor failed to satisfactorily 
complete the work within the specified contract time, plus the time 
extension duly granted therefor. Verily, the contractor is hereby in default 
and as stipulated in the contract, the contractor "shall be liable to the 
PSHS for liquidated and ascertained damages at the rate of One-Tenth of 
One Percent (1%) of the Contract Price per calendar day of delay, such 
damages to be deducted by the PSHS.from whatever amount may be due 
to the CONTRACTOR" (paragraph 5 of the contract). Since the contract 
has the force of law between the parties, each is bound to fulfill what has 
been expressly stipulated therein ([ Barons Marketing Corporation v. 
Court of Appeals], 286 SCRA 96). 

As gleaned from the basic contract, specifically paragraph 2( q) 
thereof, the parties had agreed that the "pertinent provisions of 
Presidential Decree Number 1594, its Implementing Rules and 
Regulations and other applicable laws, rules and regulations" shall be 
deemed to form and be interpreted and construed as part of the contract. 
Paragraph CI8.4 of the Implementing Rules and Regulations (IRR) of P.D. 
1594 dated July 12, 1995 directs that: 

"4. In no case however, shall the total sum of liquidated 
damages exceed fifteen percent (15%) of the total 
contract price, in which event the contract shall 
automatica~ly . be taken over by the 
office/agency/corporation concerned or award the same to 
the qualified contractor through negotiation and the erring 
contractor's performance security shall be forfeited. The 
amount of the forfeited performance security shall be set 
aside from the amount of the liquidated damages that the 
contractor shall pay the government under the provisions of 
this clause." 

Although the said IRR of P.D. 1594 was issued in 1995, it is 
applicable in this 1988 work contract under consideration because "it is a 
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settled rule in statutory construction that where a new statute deals only 
with procedure, it applies to all actions - to those which have accrued or 
are pending, and to fature actions["](COA Decision No. 95-586 dated 
November 2, 1995 citing Statutes and Statutory Construction, C. Dellas 
Sonds, p. 253) 

xxxx 

x x x As stated above, the liquidated damages shall be One-Tenth 
of One Percent of the Contract Price per calendar day of delay and not the 
appellant's allegation that the liquidated damages shall be 1/10 of 1 % of 
the value of every claim. It is a cardinal rule in the interpretation of 
contracts that if the terms of a contract are clear and leave no doubt upon 
the intention of the contracting parties, the literal meaning of its stipulation 
shall control. 74 

Nevertheless, there are circumstances attendant in this case which the 
Court believes excuse Collado from the civil liability to return the 
disallowed amounts. 

Collado may be excused from the civil 
liability to return the disallowed 
amounts under Part 2a of the Rules 
on Return. 

In the recently decided case of Madera v. COA75 (Madera), the Court 
settled once and for all the nature and legal basis of the liability of approving 
and certifying officers and passive payees for illegal expenditures as well as 
the proper treatment of such liability in cases where there are badges of good 
faith attending the erroneous approval of the said expenditures. In Madera, 
the Court noted that the civil liability of officers for acts done in 
performance of official duties is rooted in Sections 38 and 39, Chapter 9, 
Book I of the Administrative Code of 1987, which state: 

SECTION 38. Liability of Superior Officers. - (1) A public officer shall 
not be civilly liable for acts done in the performance of his official duties, 
unless there is a clear showing of bad faith, malice or gross negligence. 

xxxx 

(3) A head of a department or a superior officer shall not be civilly liable 
for the wrongful acts, omissions of duty, negligence, or misfeasance of his 
subordinates, unless he has actually authorized by written order the 
specific act or misconduct complained of. 

SECTION 39. Liability of Subordinate Officers. - No subordinate 
officer or employee shall he civilly liable for acts done by him in good 
faith in the performance of his duties. However, he shall be liable for 
willful or negligent acts done by him which a!"e contrary to law, morals, 

74 Rollo, pp. 76-78. Emphasis and italics in the original; citations omitted. 
75 G.R. No. 244128, September 8, 2020. 
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public policy and good customs even if he acted under orders or 
instructions of his superiors.76 

Clarifying the import of the foregoing provisions, this Court further 
said that: 

x x x [T]he civil liability under Sections 38 and 39 of the 
Administrative Code of 1987, including the treatment of their liability as 
solidary under Section 43, arises only upon a showing that the approving 
or certifving officers performed their official duties with bad faith, 
malice or gross negligence. 77 

In the same case, the Court formulated what are now known as the 
Rules on Return, which harmonize former rulings as regards the return of 
disallowed amounts. Relevantly to this instant case, Part 2a of the Rules on 
Return states: 

2. If a Notice ofDisallowance is upheld, the rules on return are as follows: 

a. Approving and certifying officers who acted in good faith, in 
regular performance of official functions, and with the diligence of 
a good father of the family are not civilly liable to return consistent 
with Section 38 of the Administrative Code of 1987.78 

The determination of whether good faith and regularity in the 
performance of official functions may be appreciated in favor of 
approving/certifying officers will be done by the Court on a case-to-case 
basis.79 Towards this end, the Court finds that there are attendant 
circumstances which support the conclusion that Collado acted in good faith. 

First, the Court notes that the disallowance resulted from failure to 
deduct the correct amqunt .of liquidated damages from progress billings paid 
to the contractor, N.C. Roxas, Inc. Nothing in the records would indicate 
that Collado received any portion of, or benefited from, the disallowed 
amounts. Neither is the disallowance made on the basis of a finding that the 
disbursement was utterly without legal basis, but rather, for only a mistaken 
understanding of the IRR of P.D. 1594 and the provisions of the contract 
between PSHS and N.C. Roxas, Inc. , 

Second, the disallowed amounts were paid out for the 4th to 15th 
progress billings from December 18, 1989 to January 28, 1991.80 It was only 
on September 10, 1998, or approximately eight years later, that the Notices 
of Disallowance were issued by the COA Auditor. In the meantime, Collado 
had no notice of any irregularity in the computations. 

76 Emphasis, underscoring and italics supplied. 
77 Id. Emphasis, underscoring and italics supplied. 
78 Id. 
79 Id. 
80 Rollo, pp. 47-49. 
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The foregoing circumstances may be taken as indications of Collado's 
good faith. While an error was made in the computation of liquidated 
damages, nothing in the records would support the conclusion that such 
an error amounted to bad faith, malice, -or even gross negligence, 
consequently making Collado liable under Sections 38 and 39, Chapter 9, 
Book I of the Administrative Code of 1987. 

said: 

In Lumayna v. Commission on Audit,81 this Court explained: 

Furthermore, granting arguendo that the municipality's budget 
adopted the incorrect salary rates, this error or mistake was not in any way 
indicative of bad faith. Under prevailing jurisprudence, mistakes 
committed by a public officer are not actionable, absent a clear showing 
that he was motivated by malice or gross negligence amounting to bad 
faith. It does not simply connote bad moral judgment or negligence. 
Rather, there must be some dishonest purpose or some moral obliquity 
and conscious doing ofa wrong. a breach ofa sworn duty through some 
motive or intent, or ill will. It partakes of the nature of fraud and 
contemplates a state of mind affirmatively operating with furtive design 
or some motive of self-interest or ill will for ulterior purposes. x x x82 

The foregoing case was also affirm,ed i_n Madera, where this Court 

As can be deduced above, petitioners disbursed the subject 
allowances in the honest belief that the amounts given were due to the 
recipients and the latter accepted the same with gratitude, confident that 
they richly deserve such reward. Otherwise stated, and to borrow the 
language of Lumayna, these mistakes committed are not actionable, absent 
a clear showing that such actions were motivated by malice or gross 
negligence amounting to bad faith. There was no showing of some 
dishonest purpose or some moral obliquity and conscious doing of a 
wrong, a breach of a sworn duty through some motive or intent, or ill will 
in the grant of these benefits. There was no fraud nor was there a state of 
mind affirmatively operating with furtive design or some motive of self
interest or ill will for ulterior purposes. 83 

Certainly, no ill will or self-interest may be attributed to Collado in 
her erroneous computation of liquidated damages. 

There was likewise no gross negligence -in Collado' s computation of 
the liquidated damages due. Gross negligence has been defined by the Court 
as follows: 

Gross neglect of duty or gross negligence "refers to negligence 
characterized by the want of even slight care, or by acting or omitting to 
act in a situation where there is a duty to act, not inadvertently but wilfully 
and intentionally, with a conscious indifference to the consequences, 
insofar as other persons may be affected. It is the omission of that care that 

81 G.R. No. 185001, September 25, 2009, 601 SCRA 163. 
82 Id. at 182. Emphasis, italics, and underscoring supplied; citations omitted. 
83 Madera v. Commission on Audit, supra note 75. 
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even inattentive and thoughtless men never fail to give to their own 
property." It denotes a flagrant and culpable refusal or unwillingness of a 
person to perform a duty. In cases involving public officials, gross 
negligence occurs when a breach of duty is flagrant and palpable. 84 

As Collado explained, she was reassured of the propriety of her 
computations when the vouchers for N.C. Roxas, Inc. passed the scrutiny of 
Rabaca, the accountant then in charge of reviewing the transactions, when 
these were submitted to her for pre-audit. 85 As also previously noted, the 
vouchers were submitted to the COA auditors for post-audit,86 but no audit 
observation memorandum, nor any other kind of notice was given to Collado 
as to any irregularity thereon prior to the herein subject Notices of 
Disallowance - issued approximately eight years after the last voucher was 
issued. Thus, while the computation was erroneous, there were measures 
taken to ensure that the preparation of the vouchers was in accordance with 
standard procedure and the applicable rules. This negates any finding of her 
indifference or flagrant breach of duty which could have been equated to 
gross negligence. 

Given the foregoing, it would be improper, if not totally unjust, to 
make Collado solidarily liable with the contractor for the disallowed amount. 

The government is not without remedy, however, as deficiency, 
liquidated damages may still be recovered from the payee-contractor, N.C. 
Roxas, Inc. Lest it be misunderstood, the Court's observation that the COA's 
Notices ofDisallowance were issued eight years after the fact is not meant to 
inspire the conclusion that the disallowed amount may no longer be 
recovered from the recipient thereof. Basic is the rule that prescription does 
not run against the state. In Ramiscal, Jr. v. Commission on Audit,87 the 
Court held: 

x x x The right of the State, through the COA, to recover public 
funds that have been established to be irregularly and illegally disbursed 
does not prescribe. 

Article 1108(4) of the Civil Code expressly provides that 
prescription does not run against the State and its subdivisions. This rule 
has been consistently adhered to in a long line of cases involving reversion 
of public lands, where it is often repeated that when the govermnent is the 
real party-in-interest, and it is proceeding mainly to assert its own right to 
recover its own property, there can, as a rule, be no defense grounded on 
laches or prescription. We find that this rule applies, regardless of the 
nature of the government property. Article 1108 (4) does not distinguish 
between real or personal properties of the State. There is also no reason 
why the logic behind the rule's application to reversion cases should not 
equally apply to the recovery of any form of government property. In fact, 
in an early case involving a collection suit for unpaid loans between the 

84 Office of the Ombudsman v. De Leon, G.R. No. 154083, February 27, 2013, 692 SCRA 27, 38. 
85 Rollo, p. 8. 
86 Id. at 52. 
87 G.R. No. 213716, October 10, 2017, 842 SCRA 317. 
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Republic and a private party, the Court, citing Article 1108(4) of the Civil 
Code, held that the case was brought by the Republic in the exercise of its 
sovereign functions to protect the interests of the State over a public 
property. 88 

N.C. Roxas, Inc.'s liability to return the disallowed amount may be 
enforced based on the principle of solutio indebiti. As the Court has 
explained: 

x x x Article 2154 of the Civil Code explains the principle of 
solutio indebiti. Said provision provides that if something is received 
when there is no right to demand it, and it was unduly delivered through 
mistake, the obligation to return it arises. In such a case, a creditor-debtor 
relationship is created under a quasi-contract whereby the payor becomes 
the creditor who then has the right to demand the return of payment made 
by mistake, and the person who has no right to receive such payment 
becomes obligated to return the same. The quasi-contract of solutio 
indebiti harks back to the ancient principle that no one shall enrich himself 
unjustly at the expense of another. The principle of solutio indebiti applies 
where ( 1) a payment is made when there exists no binding relation 
between the payor, who has no duty to pay, and the person who received 
the payment; and (2) the payment is made through mistake, and not 
through liberality or some other cause. 89 

In Madera, the Court recognized that the liability to return amounts 
disallowed by the COA is a civil liability, to which the concept of solutio 
indebiti rightly applies. Evidently, because of the erroneous computation of 
liquidated damages, the contractor, N.C. Roxas, Inc., through mistake, 
received more than what was due to it under the contract. There being no 
binding obligation on the part of PSHS to pay the excess amount, N.C. 
Roxas, Inc. is therefore bound to return the same. 

WHEREFORE, premises considered, the Petition is GRANTED IN 
PART. The Commission on Audit-Commission Proper Decision No. 2008-
048 is AFFIRMED WITH MODIFICATION. Petitioner Emerita A. 
Collado is excused from solidary liability to return the total amount of the 
under-deducted liquidated damages. The Commission on Audit is hereby 
DIRECTED to institute the necessary cla;i:s against N.C. Roxas, Inc. 

SO ORDERED. , 
/) 

88 Id. at 325. Emphasis, underscoring, and italics supplied; citations omitted. 
89 Siga-an v. Villanueva, G.R. No. 173227, January 20, 2009, 576 SCRA 696, 708, 
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